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Equitrans, L.P.; Notice of Request for Extension of Time

Take notice that on July 10, 2020, Equitrans L.P. (Equitrans) requested that the
Federal Energy Regulatory Commission (Commission) grant an extension of time, until
December 1, 2020, to complete the abandonment of the Pratt Compressor Station
facilities located in Greene County, Pennsylvania. The Pratt Compressor Station is being
replaced by the Redhook Compressor Station as part of the Equitrans Expansion Project
as authorized by the Commission’s October 13, 2017 Order Issuing Certificates and
Granting Abandonment Authority (Certificate Order).! Equitrans is required to abandon
the Pratt Compressor Station facilities within one year of placing the Redhook
Compressor Station into service.?

On July 31, 2019, Equitrans placed the Redhook Compressor Station into service,
establishing July 31, 2020 as the abandonment deadline for the Pratt Compressor Station
facilities.

On March 5, 2020, Commission staff granted Equitrans’ request to proceed with
abandonment activities at the Pratt Compressor Station, as well as its request for a
variance to abandon-in-place several existing facilities that were approved for removal at
the Pratt Compressor Station.? Specifically, the variance permitted Equitrans to abandon-
in-place the H-117 pipeline receiver; the D-497 pipeline pig launcher and associated
appurtenances; five buildings, including storage buildings, an office building, an
electronics building, and the main water service building; a garage; and the foundation
floor of the building housing the old Pratt compressor units.

Equitrans asserts that it has experienced delays as a result of extra safety
precautions taken due to the age of the building and equipment, safeguards taken with
removal of the compressor building to ensure safety in direct vicinity of remaining
equipment at the station, and inefficiencies resulting from newly developed processes
related to the COVID-19 pandemic. To date, the following facilities remain to be

! Mountain Valley Pipeline, LLC, 161 FERC 61,043 (2017).
2 Equitrans, L.P., 162 FERC 61,191, at P 5 (2018).

3 Equitrans, L.P., Docket No. CP16-13-000 (unreported) (Letter Order under Delegated
Authority) (2020) (Accession No. 20200305-3024).



removed from the site: (a) 2,200 linear feet of piping; (b) six vessels; (¢) five coolers; (d)
compressor building basement; and (e) five compressors. Accordingly, Equitrans
requests an extension of time until December 1, 2020, to complete abandonment of the
Pratt Compressor Station facilities.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Equitrans’ request for an extension of time
may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).4

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are
contested,’ the Commission will aim to issue an order acting on the request within 45
days.® The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.” At the time a pipeline requests
an extension of time, orders on certificates of public convenience and necessity are final
and the Commission will not re-litigate their issuance.® The OEP Director, or his or her
designee, will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
the Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the eLibrary link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the

4 Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P
39 (2020).

5 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).

¢ Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020).
71d. at P 40.

8 Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020).



proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the eFile link at http://www.ferc.gov. Persons unable
to file electronically may mail similar pleadings to the Federal Energy Regulatory
Commission, 888 First Street, NE, Washington, DC 20426. Hand delivered submissions
in docketed proceedings should be delivered to Health and Human Services, 12225
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on July 30, 2020

Dated: July 15, 2020
Kimberly D. Bose,
Secretary.
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